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ESTIMATE RUN 10/08/2015

ESTIMATE SUMMARY 12:27:59

CONTID: C20304         ESTIMATE NO: 0002 PROG 2005

PCN: 20304-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 3 CHIP SEALS CRAIG RESI PERCENT TIME:

PROJECT NO: STAR300-213                   

REGION 3 CHIP SEALS CRAIG RESI

NAME OF ROAD:  

PROJECT COUNTIES: JACKSON

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 10/08/2015 DATE TIME STARTED 06/23/2015

2273 RIVER ROAD DATE LET 01/08/2015 DATE WORK BEGAN 06/23/2015

 DATE AWARDED 02/04/2015 DATE TIME STOPPED 09/02/2015

 DATE CONTRACT EXECUTED 02/24/2015 DATE ACCEPTED 09/02/2015

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED 06/23/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,937,135.22 PARTICIPATING $ $ 430,378.82

AWARD PROJECT AMT: 2,099,628.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.29

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

430,378.82

430,378.82

430,378.82

$

$

$

$

1,937,135.22

0.00

1,937,135.22

0.00

1,937,135.22

-31,494.43

0.00

1,905,640.79

0.00

AMOUNT DUE 1,905,640.79 430,378.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 430,378.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT

GRAND  

72.0 TIME ALLOW: 10/12/2015 ??:??:??

ORIG TIME ALLOW: 10/12/2015 ??:??:??
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PCN: 20304-BID    ESTIMATE RUN 10/08/2015

PROJECT: STAR300-213                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:27:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 2,922.000

0.000

202-00250  
 

8,766.002,922.000

0.00

2,922.000

SF  

3.00000

0010 Removal of Bridge Railing 0.000

539.000

202-00425  
 

13,475.00539.000

13,475.00

539.000

LF  

25.00000

0015 Removal of End Anchorage 0.000

3.000

202-01300  
 

900.003.000

900.00

3.000

EACH

300.00000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

150.00000

0025 Modify Guardrail 0.000

1,363.000

210-04030  
 

34,075.001,363.000

34,075.00

1,363.000

LF  

25.00000

0030 Adjust Guardrail 0.000

3,904.000

210-04200  
 

31,232.003,904.000

31,232.00

3,904.000

LF  

8.00000

0035 Hot Mix Asphalt (Patching) (Asphalt) 48.770

0.000

403-00720  
 

14,631.0048.770

0.00

48.770

TON 

300.00000

0040 Cover Coat Material (Type I) 697,981.000

0.000

409-01015  
 

453,687.65697,981.000

0.00

697,981.000

SY  

0.65000

0045 Emulsified Asphalt (CRS-2P) 1,139.070

0.000

411-10217  
 

455,628.001,139.070

0.00

1,139.070

TON 

400.00000

0050 Transition Type 3G 0.000

8.000

606-01370  
 

16,000.008.000

16,000.00

8.000

EACH

2,000.00000

0055 End Anchorage (Flared) 0.000

3.000

606-02005  
 

7,500.003.000

7,500.00

3.000

EACH

2,500.00000
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PCN: 20304-BID    ESTIMATE RUN 10/08/2015

PROJECT: STAR300-213                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:27:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

30.00000

0065 Mobilization 0.401

0.599

626-00000  
 

419,000.001.000

250,981.00

1.000

L S 

419,000.00000

0070 Public Information Services 0.750

0.250

626-01000  
 

15,000.001.000

3,750.00

1.000

L S 

15,000.00000

0075 Epoxy Pavement Marking 4,337.000

0.000

627-00005  
 

325,275.004,337.000

0.00

4,337.000

GAL 

75.00000

0080 Flagging 765.000

256.000

630-00000  
 

15,315.001,021.000

3,840.00

1,021.000

HOUR

15.00000

0085 Pilot Car Operation 125.750

0.250

630-00001  
 

6,930.00126.000

13.75

126.000

HOUR

55.00000

0090 Traffic Control Inspection 7.000

4.000

630-00007  
 

1,650.0011.000

600.00

11.000

DAY 

150.00000

0095 Traffic Control Management 18.000

13.000

630-00012  
 

21,700.0031.000

9,100.00

31.000

DAY 

700.00000

0100 Flashing Beacon (Portable) 6.300

0.700

630-80001  
 

3,500.007.000

350.00

7.000

EACH

500.00000

0105 Construction Traffic Sign (Panel Size A) 36.000

8.000

630-80341  
 

2,200.0044.000

400.00

44.000

EACH

50.00000

0110 Construction Traffic Sign (Panel Size B) 163.800

46.200

630-80342  
 

11,550.00210.000

2,541.00

210.000

EACH

55.00000
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PCN: 20304-BID    ESTIMATE RUN 10/08/2015

PROJECT: STAR300-213                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:27:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size C) 16.200

9.800

630-80343  
 

1,560.0026.000

588.00

26.000

EACH

60.00000

0120 Construction Traffic Sign (Special) 126.000

14.000

630-80344  
 

2,660.00140.000

266.00

140.000

SF  

19.00000

0125 Portable Message Sign Panel 186.000

33.000

630-80359  
 

10,950.00219.000

1,650.00

219.000

DAY 

50.00000

0130 Drum Channelizing Device 18.000

13.000

630-80360  
 

155.0031.000

65.00

31.000

EACH

5.00000

0135 Drum Channelizing Device (With Light) (Flashing) 0.000

3.000

630-80363  
 

15.003.000

15.00

3.000

EACH

5.00000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

1.000

630-80364  
 

5.001.000

5.00

1.000

EACH

5.00000

0145 Traffic Cone 58.500

36.500

630-80380  
 

95.0095.000

36.50

95.000

EACH

1.00000

0150 Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,800.001.000

0.00

1.000

L S 

1,800.00000

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 F/A Partnering 2,885.000

1,362.500

700-70011  
 

4,247.504,247.500

1,362.50

4,247.500

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20304-BID    ESTIMATE RUN 10/08/2015

PROJECT: STAR300-213                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:27:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0190 Added Item (Dollar)/ Added Item/Price Reduction 0.000

-18,436.930

900-00006  
 

-18,436.93-18,436.930

-18,436.93

-18,436.930

DOL 

1.00000

CAT 1,861,065.22360,308.821,861,065.22CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0180 Bridge Rail Type 10R 0.000

539.000

606-11010  
 

70,070.00539.000

70,070.00

539.000

LF  

130.00000

CAT 70,070.0070,070.0070,070.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 Sanitary Facility 2.000

0.000

620-00020  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

CAT 6,000.000.006,000.00CURRENT AMT0400 $ $ $

$ 1,937,135.22430,378.82$1,937,135.22$CURRENT AMTPROJECT TOTAL


